TENTATIVE SCHEDULE

SUBJECT TO CHANGE
ID Task Name Duration ‘ CD ‘ Baseline Start | Baseline Finish Scheduled Scheduled Actual Start Actual Finish Resource Names %
Start Finish Complete

915 | 2005 NAMP Schedule 511 days 0 Mon 8/1/05 Mon 8/1/05 Mon 1/5/04 Wed 11/30/05 Mon 1/5/04 NA 84%
716 | 2005 Concrete Adhoc Schedule 346 days 0 Thu 5/22/03 Tue 1/11/05 Mon 6/14/04 Mon 9/26/05 Mon 6/14/04 NA 88%
445 | 2005 Barrier Schedule 536 days 0 Mon 1/27/03 Mon 3/21/05 Tue 8/10/04 Fri 8/11/06 Tue 8/10/04 NA 44%

1 2005 SMP Schedule 318 days 0 Mon 10/4/04 Fri 9/30/05 Mon 10/4/04 Fri 12/2/05 Mon 10/4/04 NA 73%
794 | 2005 Central Business District Schedule 322 days 0 Mon 3/21/05 Fri 9/30/05 Mon 3/14/05 Thu 5/18/06 Mon 3/14/05 NA 21%
775 |2005 Bridge Maintenance Schedule 77 days 0 Mon 10/3/05 Fri 9/29/06 Mon 7/18/05 Wed 10/19/05 Mon 7/18/05 NA 66%
861 |2005.10 SMP Schedule (Contract Force) 81 days 0 Mon 8/1/05 Mon 8/1/05 Mon 8/15/05 Fri 11/25/05 NA NA 0%
862 2005.10 Asphalt Overlay 81 days 0 Mon 8/1/05 Mon 8/1/05 Mon 8/15/05 Fri 11/25/05 NA NA 0%
872 Jerry From Lullwood To Hildebrand 63 days 1 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
873 Lavaca From Water To Indianola 63 days 1 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
874 Flores From Summit To Woodlawn 63 days 1 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
875 Camargo from Presa To Barrera 63 days 1 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
876 Barrera From Alamo To Camargo 63 days 1 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
877 Hudson from Burnett to Eross 63 days 2 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
878 Hudson from Hays to Gabriel 63 days 2 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
892 ENDICOTT FROM PYRON TO DEAD END 63 days 3 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
893 SUSSEX FROM BRIAR TO FLORES 63 days 3 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
894 BRIAR FROM LP 13 TO VADO 63 days 3 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
895 KENDALIA FROM COMMERCIAL TO PLEASANTON 63 days 3 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
879 Portside From Bow Spirit To Fisher Bend 5 days 4 Mon 8/15/05 Fri 8/19/05 Mon 8/15/05 Fri 8/19/05 NA NA 2005.10 SMP Contract 0%
880 Lytle From Gillete To VILLARRET 5 days 4 Mon 8/22/05 Fri 8/26/05 Mon 8/22/05 Fri 8/26/05 NA NA 2005.10 SMP Contract 0%
881 GOOSE CREEK From PRAIRIE HILL To DUNAWAY 5 days 4 Mon 8/29/05 Fri 9/2/05 Mon 8/29/05 Fri 9/2/05 NA NA 2005.10 SMP Contract 0%
882 DUNAWAY FROM PINE HOLLOW TO GOOSE CREEK 5 days 4 Mon 9/5/05 Fri 9/9/05 Mon 9/5/05 Fri 9/9/05 NA NA 2005.10 SMP Contract 0%
883 SLEEPY GLADE FROM BARLITE TO CUL-DE-SAC 5 days 4 Mon 9/12/05 Fri 9/16/05 Mon 9/12/05 Fri 9/16/05 NA NA 2005.10 SMP Contract 0%
884 Medina Base Road Expansion from TXDOT Project to Contribution 5 days 4 Mon 9/19/05 Fri 9/23/05 Mon 9/19/05 Fri 9/23/05 NA NA 2005.10 SMP Contract 0%
885 OXYDOL FROM PINE HOLLOW TO CUL-DE-SAC 5 days 4 Mon 9/26/05 Fri 9/30/05 Mon 9/26/05 Fri 9/30/05 NA NA 2005.10 SMP Contract 0%
886 COLBY FROM 26TH TO 27TH 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
887 27TH FROM RUIZ TO MARTIN 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
888 ELMENDORF FROM EL PASO TO SAN FERNANDO 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
889 ELMENDORF FROM SAN LUIS TO DURANGO 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
890 Lombrano From 19th to Goodrich 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
891 DURANGO FROM ZARZAMORA TO HAMILTON 63 days 5 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
865 VALENCIA FROM AKRON TO CASTROVILLE 63 days 6 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
866 BARNEY FROM AKRON TO Dead End 63 days 6 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
867 DAHLGREEN FROM AKRON TO CASTROVILLE 63 days 6 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
868 MADRID FROM AKRON TO CASTROVILLE 63 days 6 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
869 COMMERCE at 36TH 63 days 6 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
870 ALLENDE FROM AKRON TO CASTROVILLE 63 days 6 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
871 39th FROM OLD HWY 90 TO CASTROVILLE 63 days 6 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
863 CAMINO SANTA MARIA FROM CULEBRA TO WOODLAWN 63 days 7 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
864 HUNTSMAN FROM HAUSMAN TO ASHER PARK 63 days 8 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
896 Jones Maltsberger from Thousand Oaks to Redland 63 days 10 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
901 2005.10 Bus Deceleration Pad Installation 43 days 0 Mon 8/1/05 Mon 8/1/05 Mon 8/15/05 Thu 10/6/05 NA NA 0%
905 Porter at New Braunfels 10 days 2 Mon 9/26/05 Fri 10/7/05 Mon 9/26/05 Thu 10/6/05 NA NA 2005.10 SMP Contract 0%
904 GUADALUPE at TRINITY 10 days 5 Mon 9/12/05 Fri 9/23/05 Mon 9/12/05 Fri 9/23/05 NA NA 2005.10 SMP Contract 0%
902 TIMBERWILDE FROM GRISSOM TO 10 days 6 Mon 8/15/05 Fri 8/12/05 Mon 8/15/05 Thu 8/25/05 NA NA 2005.10 SMP Contract 0%
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903 GRISSOM at TIMBERWILDE 10 days 6 Mon 8/15/05 Fri 8/26/05 Mon 8/15/05 Thu 8/25/05 NA NA 2005.10 SMP Contract 0%
897 2005.10 Asphalt Recycling And Overlay 63 days 0 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 0%
898 CANTON FROM MITTMAN TO POLARIS 63 days 2 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
900 MERIDA FROM HAMILTON TO ZARZAMORA 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
899 Naco-Perrin from Nacogdoches to Perrint-Beitel 63 days 10 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
906 2005.10 Base Pavement Repair 63 days 0 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 0%
907 CINNAMON CREEK FROM HAMILTON WOLFE TO FREDERICKSBURG 63 days 8 Mon 9/5/05  Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
908 2005.10 Hot Paver Laid Micro Surface 63 days 0 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 0%
914 Mystic Sunrise from Binz Engleman to Catalina Sunrise 63 days 2 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
909 Perez From Zarzamora to Calveras 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
910 El Paso From 24th to Leroux 63 days 5 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
911 WAKE FOREST FROM CAMINO SANTA MARIA TO DUKE 63 days 7 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
912 EVANS FROM ENCINO RIO TO CALIZA 63 days 9 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
913 LOCKHILL SELMA FROM SAN PEDRO TO BLANCO 63 days 9 Mon 9/5/05 Wed 11/30/05 Mon 9/5/05 Fri 11/25/05 NA NA 2005.10 SMP Contract 0%
1081 | 2005 Special Projects Schedule 51 days 0 Fri 8/19/05 Sat 10/22/05 Fri 8/19/05 Sat 10/22/05 Fri 8/19/05 NA 1%
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